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Statement of Ongoing Contractsasof 10/20/06 11/ 02/ 06
District 10
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
10- ALP-4-12.5/26.5 I'N ALPI NE COUNTY AT ROUTE 4 FROM LAKEH M BYARS CONSTRUCTI ON CO $2, 000, 000 04/14/97 0%
10- 1A2104 ALPI NE TO EBBETTS PASS P O BOX 10047 $0 04/14/97 0%
STP- () STORM DAMAGE REPAI R $0 0
--0) RENO NV 89510
HA23
10- AMA-16-/9. 4 I'N AMADOR COUNTY NEAR DRYTOMAN FROM CGEORCGE REED, | NC. JOHN YANGUBA $2,197,847 11/16/04 100%
10- 1A4904 SACRAMENTO AND AMADOR QOUNTY LINE TO 603 SAN JUAN AVENUE $2,115,724  12/06/04 0,
ACST- P016- (028) E ROUTE 49 AND 16 | NTERSECTI ON STOCKTON, CA 95203 $0 09/ 29/ 05 0
PO- 16 0-(8E) RESURFACE ROADVAY (209) 948-7222
o) (209) 334- 0790
HA22 WPCP
10- AMA-49-7.0/ 11 I'N AMADOR COUNTY I N AND NEAR SUTTER VI KI NG STI MPEL A JO NT VENTURESHI VI NDER SI NCH $24,663,918 03/22/04 31%
10- 049944 CREEK AND AMADOR Cl TY FROM JUNCTION P.O. BOX 492335 260 HANFORD STREET $21,177,507 03/ 26/ 04 6%
ACST- P049- (129) E ROUTE 104 TO 0.3 KM SOQUTH OF SUTTER CREEK, CA-95685 $1, 417,684 02/09/07 °
PO- 49 1-(9E) RANCHERI A CREEK BRI DGE REDDI NG CA- 96049- 2335 (209) 267-9068
--0) CONSTRUCT EXPRESSVWAY
HE14 SWPPP
10- AMA-88-7.4/0 I'N AMADOR COUNTY NEAR | ONE AT JACKSONWATKI N AND BORTOLUSSI, | NC. OSHI TA, STANLEY T. $157,164 08/10/ 05 30%
10- 1A6714 VALLEY ROAD 77 LARKSPUR STREET 1110 WEST KETTLEMAN $100, 807 08/ 24/ 05 64%
ACST- P088- (047) E LANDSCAPI NG AND | RRI GATI ON LANE, SU TE 35 $0 12/31/08 0
P0O-88 0-(7E) SAN RAFAEL, CA 94901-4886 LODI, CA 95240
-0 (209) 333-6928
HB1 WPCP
10- AMA- 88-24.3/24. 4 I'N AMADOR COUNTY EMERGENCY WORK GECRGE REED I NC $500, 000 03/11/98 0%
10- 2A4104 SLI DE CORRECTI ON P O BOX 1630 $0 03/16/98
0%
ER- -( ) $0
--0) LODI CA 95241
HA23
10- AMA- 88-42.1/46.9 I'N AMADOR COUNTY NEAR COCOKS STATION FORD CONSTRUCTI ON COVPANY, | NCOSHI TA, STANLEY T. $5, 106, 737 11/ 04/ 05 90%
10- 406404 AND HAM STATI ON AT VARI OUS LOCATI ONS 639 EAST LOCKEFORD STREET 1110 WEST KETTLEMAN $4, 489,652 11/18/05 8%
ACNH- P088- (046) E CONSTRUCT PASSI NG LANES LANE, SUITE 35 $2,071,221 12/30/06 0
--() LCDI, CA 95240-2406 LCDI, CA 95240

(209) 333-6928
HE14 SWPPP
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HA22 WPCP

OVERCRGSSI NG
RESURFACE ASPHALT CONCRETE

MODESTO CA 95352
(209) 523- 0734

(209) 667- 1869

Statement of Ongoing Contractsasof 10/20/06 11/ 02/ 06
District 10
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
10- AMA-104-3.6/0 I'N AVADOR COUNTY NEAR | ONE FROM 0.2 VI KI NG CONSTRUCTI ON COVPANY OSHI TA, STANLEY T. $2,013,925 06/10/04 0%
10- 2A2704 KM WEST OF DRY CREEK BRI DGE TO 0.2 KMPOST OFFI CE BOX 1508 1110 WEST KETTLEMAN $1,981,371 06/26/04 0%
ACST- S104- (003) E EAST OF DRY CREEK BRI DGE LANE, SU TE 35 $0 12/31/06 0
--0) BRI DGE REPLACEMENT RANCHO CORDOVA, CA 95741 LODI, CA 95240
(209) 333-6928 PLANT EST
HA21 SWPPP SATI S
10- AMA- 124-8.5/0 I'N AVADOR COUNTY NEAR DRYTOMN AT DRY AMERI CAN ClVIL CONSTRUCTI ORS SHI VI NDER S SI NGH $2, 846,303 04/06/05 49%
10- 0A8504 CREEK BRI DGE 260 HANFORD STREET $2,500,088 04/13/05 88%
ACST- P124- (001) E W DEN EXI STI NG BRI DGE STOCKTON, CA 95203 $267,034 04/ 25/ 07 0
P1-24 0-(1E) (209) 267-9068
--()
HA21 WPCP
10-CAL-4-8.1/8.4 I'N CALAVERAS COUNTY AT COPPEROPOLIS GECRGE REED, I NC MARCELI NO DE LA CRUZ $392, 150 04/14/06 100%
10- OL7504 FROM OBRYNES FERRY ROAD TO 0.4 KM P. O BOX 548 P. O BOX 430 $325, 145 04/ 24/ 06 83%
EAST OF OBYRNES FERRY ROAD $570 11/15/06 0
EXTEND EXI STI NG LEFT TURN LANE SONORA, CA 95370 (209) 736-9563
SUSPENDED
HB4N WPCP
10- CAL-4-35.4/0 I' N CALAVERAS AND TUOLUWNE COUNTI ES ON GRADE WORTHI NGTON, V. RAY $1,431,228 01/30/06 67%
10- 2A9804 BETWEEN MURPHYS AND HATHAWAY PI NES  POST OFFI CE BOX 159 POST OFFI CE BOX 218 $658, 486 02/ 10/ 06 469
AND I N TUCLUVNE COUNTY ON ROUTE 108 $153, 726 12/ 27/ 06 0
AT SOULSBYVI LLE ROAD JAMESTOMWN CA 95327 (209) 533-3894
CONSTRUCT 2 SAND STCORAGE FACI LI TI ES
HA12 WPCP
10- CAL-4-42.7/49.6 I'N CALAVERAS COUNTY NEAR ARNOLD FROMGEORGE REED | NC DE LA CRUZ MARCELI NO $2, 665,781 07/28/06 43%
10- OE9704 MORAN ROAD TO 0.5 KM EAST OF MEKO P. O BOX 548 P. 0. BOX 430 $1,274,903 08/07/06 48Y%
DRI VE $1, 120,925 11/30/ 06 0
RESURFACE ASPHALT CONCRETE SONORA, CA 95370 (209) 736-9563
HA22 WPCP
10- MER- 99- 5. 0/ 21 I'N MERCED COUNTY AT VARI QUS LOCATI ONS GEORGE REED | NC DEQL, HARM NDER $2,544,385 09/11/06 44%
10- 0P2804 FROM 0.4 KM SOUTH OF DEADVAN CREEK P O BOX 4760 P. 0. BOX 1863 $165,943 09/18/06 704
BRI DCE TO 0.6 KM NORTH OF BUHACH ROAD $165,943 11/28/06 °



State of California Department of Transportation

Page 3
Statement of Ongoing Contractsasof 10/20/06 11/ 02/ 06
District 10
- ___________________________________________________________________________________________________________________________________________________________________]
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10- MER- 99- 10. 2/ 12. 8 I'N MERCED COUNTY I N AND NEAR MERCED GRANI TE CONSTRUCTI ON KEWAL VI RK $69, 232,387 11/10/05 33%
10- 363114 FROM MCHENRY ROAD TO 0.4 KM SOQUTH OF P.O BOX 878 $50, 348,868 11/28/05 73%
ACNH- P099- (493) E CHI LDS AVENUE OVERCROSSI NG CHOWNCHI LLA, CA 93610 $3, 700,903 04/21/08 0
--() CONSTRUCT FREEWAY AND BRI DGES (559) 665-9083
(831) 724- 1011
HE14 SWPPP
10- MER- 99- 15. 2/ 16. 2 I'N MERCED COUNTY I N MERCED FROM O WATKI N & BORTOLUSSI, | NC. HASSAN JAKHAR $1,292,782 01/06/06 13%
10- 482314 STREET UNDERCROSSI NG TO 0.5 KM NORTH 77 LARKSPUR STREET $931,875 01/17/06 7204
ACNH- P099- (477) E OF V STREET UNDERCROSSI NG $349, 938 08/ 04/09 0
--() HI GHWAY PLANTI NG RESTORATI ON SAN RAFAEL, CA 94901 (209) 726-5485
HA25 SWPPP
10- MER- 99- 26. 5/ 28. 8 I'N MERCED COUNTY NEAR LI VI NGSTON FROMAGEE CONSTRUCTI ON CORPORATI ON SAYED HASHEMYAN $24,054,496 11/07/05 33%
10- 3169E4 0.4 KM SQUTH OF ARENA WAY TO 0.4 KM P O BOX 629 611 SAN JUAN AVE $12, 480,900 11/18/05 520
ACNH- P099- (487) E SOUTH OF HAMMATT AVENUE OVERCROSSI NG STOCKTON, CA 95203 $826,026 01/10/08 0
--() CONSTRUCT FREEWAY CLOVI S, CA 93613
HB4C SWPPP
10- MER- 99- 28. 2/ 36. 4 I'N MERCED COUNTY I N AND NEAR J. S. BRAR COVPANY OSHI TA, STANLEY T. $2,537,235 04/24/02 0%
10- 2A50U4 LI VI NTSTON AND DELHI AT VARI OUS 7202 EAST BULLARD AVENUE 1110 WEST KETTLEMAN $2, 485,571 05/ 14/ 02 0%
ACNH P099- (436) E LOCATI ONS LANE, SUI TE 35 $0 10/ 06/ 06 °
--0) HI GHWAY PLANTI NG AND | RRI GATI ON CLOVI S, CA 93611-9202 LCDI, CA 95240
PLANT EST
HE12 SWPPP SATI S
10- MER- 140- 27. 0/ 30. 2 I'N MERCED COUNTY NEAR MERCED FROM MC W JAXON BAKER VI RK, KEWAL $2,547,392 02/13/03 100%
10- 0A5804 SWAIN ROAD TO 1.2 KM EAST CF P. 0. BOX 994248 P. O BOX 878 $2,533,063 02/25/03 99
ACST- P140- (027) E APPLEGATE ROAD CHOWCHI LLA, CA 93610 $5,845 10/ 14/08 0
P1-40 0-(7E) ASPHALT CONCRETE OVERLAY REDDI NG, CA 96099- 4248 (559) 665-9083
--0) SUSPENDED
HA22 SWPPP
10- MER- 152- 19. 5/ 25 I'N MERCED COUNTY IN AND NEAR LGOS TEI CHERT CONSTRUCTI ON HASSAN JAKHAR $1, 116,383 08/ 29/ 06 71%
10- 0P2904 BANOS FROM CENTRAL CALI FORNI A P. 0. BOX 3367 1801 MOTEL DRI VE $1, 081,695 09/05/06 96%
| RRI GATI ON DI STRUCT MAIN CANAL TO 0.5 $351, 507 10/ 20/ 06 °

HA22 WPCP

KM WEST OF DELTA ROAD
REPLACE ASPHALT CONCRETE

TURLOCK, CA 95381-

(209) 726-5485
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
10- MER- 165-32. 2/ 32. 6 I'N MERCED COUNTY NEAR H LMAR FROM 0. 4 GECRGE REED | NC DEOL, HARM NDER $622,839 05/04/06 16%
10- OH5504 KM SOUTH OF W LLIAMS AVENUE TO 0.4 P O BOX 4760 $35,378 05/22/06 6%
KM NORTH OF W LLI AMS AVENUE $35,378 01/22/07 0
I NSTALL LEFT TURN LANE MODESTO CA 95352 (209) 667-1869
(209) 523-0734 SUSPENDED
HB1 SWPPP
10- MPA- 140- 34. 0/ 51 ABOUT 5 M LES EAST OF MDPINES IN THEF AND H CONSTRUCTI ON $2, 000,000 01/21/97 0%
10- 0A8204 MERCED RI VER CANYON FROM BRI CE BURG P O BOX 55245 $0 01/21/97 0%
ER-3117- (001) E TO YOSEM TE NATI ONAL PARK (KP $0 0
--() 54.4/82.9) STOCKTON CA 95205
STORM DAMAGE REPAI R
HA23
10- MPA- 140-42. 3/ 43.5 I'N MARI POSA COUNTY ON ROUTE 140 AT PMTEI CHERT CONSTRUCTI ON DEOL, HARM NDER $9, 985,000 06/16/06 38%
10- 0P4404 42.3 P. O BOX 3367 P. O BOX 1863 $2,158,932 06/17/06 290
CONSTRUCT TWO TEMPORARY BRI DGES AND $739,263 12/31/06 0
HWY TURLOCK, CA 95381 (209) 667-1869
201130
10- MPA- 140-42.3/0 I'N MARI POSA COUNTY ON ROUTE 140 AT PMA | S CONSTRUCTI ON CO. DEQL, HARM NDER $1, 785,000 05/03/06 90%
10- 0P2404 42.3 6420 VI A REAL, STE 6 P. O BOX 1863 $1, 210,299 05/05/06 68%
REMOVE DEBRI S FROM HWY CAUSED BY $27,213 10/ 24/ 06 0
SLI DE CARPI NTERI A, CA 93013 (209) 667-1869 10/ 24/ 06
201130
10-SJ-4-15.8/0 I'N SAN JOAQUI N COUNTY I N STOCKTON PRI SM ENG NEERI NG BAL BAHADUR PAUL $573,847 04/ 12/ 06 100%
10- 0H3504 FROM ARGONAUT STREET TO 0.1 KM WEST 630 REED STREET 1110 W KETTLEMAN LANE $435,291 04/ 25/ 06 76%
OF ROUTE 4 AND 5 SEPARATI ON #35 $209, 499 10/ 30/ 06 0
I NSTALL TRAFFI C SI GNAL SANTA CLARA CA95050
(209) 333-6923
HB1 WPCP
10-SJ-4-17.6/19.5 I'N SAN JOAQUI N COUNTY I N AND NEAR ECOLOGY SPRI NKLER COVPANY OSHI TA, STANLEY T. $1,547,850 03/07/03 0%
10- 3A9304 STOCKTON AT VARI QUS LOCATI ONS 6636 2ND STREET 1110 WEST KETTLEMAN $1, 436,484 03/18/03 0%
ACNH- X077- (012) E HI GHVAY PLANTI NG AND | RRI GATI ON LANE, SU TE 35 $9,380 12/31/07 0
--() RI O LI NDA, CA 95673 LCDI, CA 95240

(209) 333-6928 PLANT EST
HA25 SWPPP SATIS
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District 10
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
10-SJ-5-5.4/45.8 I'N SAN JOAQUI N COUNTY AT VARI OUS DEBRUI N CONSTRUCTI ON, I NC. UPPAL, GURDI P DANNY $364, 898 04/27/06 37%
10- OF5104 LOCATI ONS 1110 W KETTLEMAN $311,281 05/12/06 82%
TREAT BRI DGE DECKS AND JO NT SEALS LANE, SUITE 35 $37,809 10/ 20/ 06 0
(209) 982- 0950 (209) 333-6930
HVB WPCP
10-SJ-5-23.9/25. 1 I'N SAN JOAQUI N COUNTY I N STOCKTON TEI CHERT CONSTRUCTI ON COVPANY OBAI DULLAH " ABDUL" $257,950 09/ 06/ 06 10%
10- 0P3004 FROM 0.4 KM NORTH OF DOANI NG AVENUE P. O BOX 1118 RASHI D $263,115 09/18/06 0.
UNDERCRCSSI NG TO 0.4 KM SOUTH OF WATERFRONT $5, 555 10/ 26/ 06 0
CHARTER WAY UNDERCROSSI NG STOCKTON, CA 95201-1118 CONSTRUCTI ON
RESURFACE ASPHALT CONCRETE
HA22 WPCP
10-SJ-5-28.3/29.5 I'N SAN JOAQUI N COUNTY I N STOCKTON LONE STAR LANDSCAPE, |NC. GURDI P "DANNY" UPPAL $527,550 05/30/06 68%
10- OMB204 FROM SM TH CANAL BRI DGE TO RI VER 1110 W KETTLEMAN $115, 025 06/ 08/ 06 220
DRI VE LANE, SU TE 35 $18,245 12/ 01/ 06 0
| RRI GATI ON SYSTEM
(408) 682- 0100 (209) 333-6930
HA25 WPCP
10-SJ-12-23.1/0 I'N SAN JOAQUI N COUNTY NEAR CLEMENTS GRANI TE CONSTRUCTI ON | NC. BAL BAHADUR PAUL $794,527 03/29/06  100%
10- 0H2004 AT VARI OUS LOCATI ONS P. O BOX 151 1110 W KETTLEMAN #35 $682, 450 04/ 11/ 06 86%
ACST- X077- (016) E W DEN, SLURRY SEAL AND S| GNAL $335,839 10/ 30/ 06 0
X0-77 0-(6E) STOCKTON CA 95201 (209) 333-6923
--()
HB1 WPCP
10-SJ-26-15.3/15.9 I'N SAN JOAQUI N COUNTY NEAR BELLOTA GRANI TE CONSTRUCTI ON COVPANY NOVER GUTI ERREZ $2,129,579 05/18/06 0%
10- 499004 FROM CALAVERAS RI VER BRI DGE TO 1.5 KMPO BOX 151 611 SAN JUAN AVENUE $2,133,216 05/31/06 0%
ACST- P026- (022) E WEST OF DUCK CREEK BRI DGE $147,760 12/ 12/ 06 °
P0- 26 0- (2E) REALI GN EXI STI NG CURVE STOCKTON CA 95201 (209) 942-6160
--() PLANT EST
HB1 SWPPP SATI S
10-SJ-99-1.7/0 I'N SAN JOAQUI N COUNTY I'N RI PON AT TENNYSON ELECTRIC ITNC $596, 673 06/ 23/ 06 0%
10- 0K8104 M LGEO AVENUE OVERCROSSI NG 7275 NATI ONAL DRI VE $0 07/14/06 0%
OTS- 000C- ( 283) CHANGEABLE MESSAGE SI GN $0 0
--0) LI VERMORE CA 94550

(925) 606- 1038
HB4N WPCP
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District 10
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
10-SJ-99-14. 1/ 15 I'N SAN JOAQUI N COUNTY I N AND NEAR VI KI NG DSS A JO NT VENTURE CASTILLO MARIO D $25, 156, 327 05/13/02 0%
10- 1A7004 STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM 11315 SUNRISE GOLD CI R STE A 445 W WEBER AVE. $24, 720,109 05/ 28/ 02 0%
ACNH P099- (429) E NORTH OF ARCH ROAD OVERCROSSI NG RANCHO CORDOVA CA 95742- STOCKTON, CA 95203 $1,950 12/18/07 0
PL62-10 0-(1) CONSTRUCT | NTERCHANGE 6534 (209) 941-1926
--0) PLANT EST
HE11 SWPPP SATI S
HE11
10-SJ-99-16.7/0 I'N SAN JOAQUI N COUNTY I N AND NEAR RGW CONSTRUCTI ON | NC. NOVER GUTI ERREZ $1, 341,357 05/17/06 55%
10- 0H5204 STOCKTON AT NMARI PCSA RCAD PO BOX 2910 550 GREENVILLE RD 11 SAN JUAN AVENUE $843, 095 05/30/06 60%
OVERCROSSI NG $243, 400 01/03/06 0
W DEN ROADVWAY LI VERMORE CA 94550- 9235 (209) 942-6160
HB1 WPCP
10-SJ-99-17.1/25. 4 I'N SAN JOAQUI N COUNTY I N STOCKTON AT DESI LVA GATES CONSTRUCTI ON CASTI LLO, MARI O D. $6, 896, 836 06/ 24/ 05 51%
10- 3A4304 VARI OQUS LOCATI ONS 4550 N. W LSON WAY 611 SAN JUAN AVENUE $3,492,111 07/12/05 50%
ACST- P099- (492) E CONSTRUCT MEDI AN BARRI ER STOCKTON, CA 95203 $568, 732 04/ 24/ 06 0
G P0-99 4-(2E) STOCKTON, CA 95205 (209) 948-1926
--()
HB1 SWPPP
10- SJ- 99- 25. 4/ 29 I'N SAN JOAQUI N COUNTY NEAR LODI FROMR & L BROSAMER | NC. MARI O CASTI LLO $10, 245,175 06/ 30/ 06 23%
10- 0F3004 El GHT M LE ROAD OVERCROSSI NG TO SOUTH 1777 QAKLAND BLVD., STE 300 611 SAN JUAN AVENUE $2,072,236 07/12/06 20%
ACST- P099- (502) E LCDI  OVERCROSSI NG $743,210 07/31/07 0
G P0-99 5-(2E) CONSTRUCT CONCRETE MEDI AN BARRI ER WALNUT CREEK CA 94596 (209) 941-1926
--()
HB1 SWPPP
10- SJ-99-28. 2/ 29 I'N SAN JOAQUI N COUNTY I N AND NEAR WATKI N & BORTOLUSSI, | NC. OSHI TA, STANLEY T. $449,829 06/17/03 97%
10-0J6104 LODI FROM 0.3 KM SOUTH OF HARNEY LANE 1110 WEST KETTLEMAN $445, 223 06/ 27/ 03 97%
TO 0.3 KM NORTH OF SOUTH LGDI LANE, SUITE 35 $4,122 12/29/06 0
OVERCRGSSI NG LODI, CA 95240
REPLACENMENT HI GHWVWAY PLANTI NG (209) 333-6928
HB32 SWPPP
10- SJ-99-35.6/36.3 I'N SAN JOAQUI N COUNTY NEAR ACAMPO CGEORCGE REED, | NC. MARI O CASTI LLO $529,362 06/ 14/ 06 93%
10- 0K5604 FROM 0.1 KM SOUTH OF JAHANT ROAD P. O BOX 1630 611 SAN JUAN AVENUE $455,912 06/ 22/ 06 86%
OVERCROSSI NG TO 0. 6 KM SQUTH OF $455,912 10/ 23/ 06 0
CCLLI ER ROAD OVERCROSSI NG LODI CA 95241 (209) 941-1926 10/ 23/ 06

PAVE MEDI AN
HA42 SWPPP
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- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
10-SJ-132-.6/2. 2 N SAN JOAQUI N COUNTY NEAR MODESTO AT PROFESSI ONAL CONSTRUCTI ON DECL, HARM NDER $634,589 04728/ 06 97%
10- OMB204 VARI QUS LOCATI ONS 164 BELLE AVE P. O BOX 1863 $600, 628 05/ 16/ 06 95%
RESURFACE CONCRETE PAVEMENT $534, 858 10/ 23/ 06 0
PLEASANT HI LL CA 94523 (209) 667-1869 10/ 26/ 06
(925) 945- 1052 SUSPENDED
HMLB WPCP
10- SJ-205-3.0/13. 6 I'N SAN JOAQUI N COUNTY IN AND NEAR OC JONES/ CC MEYERS JV BLUM ALFRED $73,983,116 03/28/06 15%
10- 300164 TRACY AT VARI QUS LOCATI ONS 1520 FOURTH STREET 611 SAN JUAN AVE. $7, 647,708 04/ 12/ 06 10%
ACNH X077- (014) N W DEN FREEWAY AND BRI DGES $5,181,096 06/ 11/ 10 °
X0-77 0-(4N) BERKELEY, CA 94710 (209) 948-7216
--()
HB4C SWPPP
10-STA-5-28.1/0 N STANI SLAUS AND SAN JOAQUI N GRANI TE CONSTRUCTI ON' COVPANY $6, 296,520 09/ 20/ 06 0%
10- ON2104 COUNTI ES | N AND NEAR NEWWAN, P O BOX 50085 $0 10/ 05/ 06 0%
PATTERSON AND WESTLEY FROM MERCED AND $0 0
STANI SLAUS COUNTY LI NE TO GAFFER WATSONVI LLE CA 95077
RUBBERI ZED ASPHALT CONCRETE OVERLAY  (831)724- 1011
HA22 WPCP
10-STA-5-728. 1 I'N STANI SLAUS COUNTY AT VARI OUS OUR VALLEY FENCE COVPANY GURDI P "DANNY" UPPAL $658,854 06/13/06  100%
10- OF85U4 LOCATI ONS 1110 W KETTLENMAN $657,119  06/23/06 ;00
REPLACE RI GHT OF WAY FENCE LANE, SUl TE 35 $0 09/ 25/ 06 °
09/ 26/ 06
(760) 446- 3100 (209) 333-6930 COMPLETED
HA42 WPCP
10- STA-99-9. 9715 I'N STANI SLAUS COUNTY TN AND NEAR WATKI N AND BORTOLUSSI I NC SUTTI, RENEE M $4, 115,112 02/ 06/ 06 11%
10- OF7204 MODESTO AND CERES FROM 0.2 KM SOUTH 77 LARKSPUR STREET P.O BOX 1863 $1, 425,437 02/ 22/ 06 34%
ACNH- P099- (500) E OF THE PINE STREET OVERCROSSI NG TO $605, 349 08/ 01/ 07 0
--0) THE TUCLUMNE RI VER BRI DGE SAN RAFAEL CA 949014886 (209) 667-1147
PLANTI NG AND | RRI GATI ON (415) 453- 4691
HA25 SWPPP
10-TUO 108-1. 8/ 4.6 I'N TUOLUMNE COUNTY NEAR SONORA FROM  GOODFELLOW HARRI S JO NT BLUM ALFRED $45,760,870 06/21/01 0%
10- 34044 0.3 KM VEST OF SANGUI NETTI OVERHEAD P O BOX 598 $44,728,875 07/07/01 0%
ACST- P108- (037) E TO 0.5 KM EAST OF STANDARD ROAD $16, 500 08/ 23/ 07 °
P1-08 0-(7E) W DEN EXI STI NG H GHMAY VENATCHEE WA 98807 (209) 536-2646
-0 (509) 662- 7111 PLANT EST

HE14 SWPPP SATI S
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10-TUO 108-45.5/50.3 | N TUOLUMNE COUNTY NEAR DARDANELLA  GEORGE REED, INC. V. RAY WORTHINGTON,  $869,310 05/22/06  100%
10- 0MA104 FROM 1.4 KM WEST OF DONNELL VI STA P.O BOX 548 ACTI NG $824,697 05/31/06 .0,
PO NT TO 1.7 KM EAST OF CLARKS FORK P.O BOX 218 $0 10/ 12/ 06 0
ROAD SONORA CA 95370 10/ 13/ 06
RUBBERI ZED ASPHALT CONCRETE OVERLAY (209) 533-3894 COVPLETED
HB1 WPCP
10- TUG- 120-7.4/11.3 I'N TUOLUWNE COUNTY NEAR YOSEM TE CGEORGE REED | NC V. RAY WORTHI NGTON $787,775 04/19/06 100%
10- OMA004 JUNCTI ON AT VARI QUS LOCATI ONS P O BOX 548 $648,570 05/03/06 100%
RUBBERI ZED ASPHALT CONCRETE OVERLAY $0 10/10/06 0
SONORA CA 95370 10/ 13/ 06
(209) 984- 5202 OVER RUN
HML WPCP
10- TUG 120- 24. 5/ 30 I'N TUOLUWMNE COUNTY ON NEW PRI EST TEI CHERT CONSTRUCTI ON DEOL, HARM NDER $2, 485,000 08/10/06 100%
10- OP7704 GRADE AT VARI QUS LOCATI ONS P. O BOX 3367 P. O BOX 1863 $405, 460 08/ 14/ 06 16%
W DENI NG ROADVWAY AT VARI OQUS $153,134 10/ 31/06 0
LOCATI ONS TURLOCK, CA 95381 (209) 667-1869
201 130
Totals: Authorized Final Amt: $348, 695, 857 Completed to Date: $202, 400, 247  Work This Month: $20, 505, 525




Statement of Ongoing Contracts - Index
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10- ALP-4-12.5/26.5 10- 1A2104
10- AVA-16-/9. 4 10- 1A4904
10- AVA-49-7.0/ 11 10- 049944
10- AVA-88-7.4/0 10- 1A6714
10- AVA- 88-24.3/24. 4 10- 2A4104
10- AMA- 88-42.1/46.9 10- 406404
10- AMA- 104-3.6/0 10- 2A2704
10- AVA- 124-8.5/0 10- 0A8504
10- CAL-4-8.1/8.4 10- 0L7504
10- CAL-4-35.4/0 10- 2A9804
10- CAL-4-42.7/49.6 10- OE9704
10- MER- 99- 5. 0/ 21 10- 0P2804
10- MER- 99- 10. 2/ 12. 8 10- 363114
10- MER- 99- 15. 2/ 16. 2 10- 482314
10- MER- 99- 26. 5/ 28. 8 10- 3169E4
10- MER- 99- 28. 2/ 36. 4 10- 2A50U4
10- MER- 140- 27. 0/ 30. 2 10- 0A5804
10- MER- 152-19. 5/ 25 10- 0P2904
10- MER- 165- 32. 2/ 32. 6 10- 0H5504
10- MPA- 140- 34. 0/ 51 10- 0A8204
10- MPA- 140-42. 3/ 43.5 10- 0P4404

10- MPA- 140-42.3/0 10- 0P2404
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10- SJ-4-15.8/0 10- 0H3504
10- SJ-4-17.6/19.5 10- 3A9304
10-SJ-5-5.4/45.8 10- OF5104
10-SJ-5-23.9/25.1 10- 0P3004
10- SJ-5-28.3/29.5 10- OMB204
10-SJ-12-23.1/0 10- 0H2004
10- SJ- 26-15. 3/ 15.9 10- 499004
10-SJ-99-1.7/0 10- 0K8104
10- SJ-99-14. 1/ 15 10- 1A7004
10- SJ-99-16.7/0 10- 0H5204
10- SJ-99-17.1/25.4 10- 3A4304
10- SJ- 99- 25. 4/ 29 10- 0F3004
10- SJ- 99-28. 2/ 29 10- 0J6104
10- SJ-99-35. 6/ 36. 3 10- 0K5604
10- SJ-132-.6/2.2 10- OMB204
10- SJ- 205-3. 0/ 13. 6 10- 300164
10- STA-5-28.1/0 10- ON2104
10- STA-5-/28.1 10- OF85U4
10- STA-99-9. 9/ 15 10- 0F7204
10- TUO 108- 45. 5/ 50. 3 10- OM4A104
10- TUO- 108-1.8/ 4.6 10- 34044

10- TUO- 120-7. 4/ 11. 3 10- OMA004
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District
Federal Aid
- E-
-S-
- SH
- ER-

District Total:

Cnty Rt Pm
10- TUO 120- 24. 5/ 30

10

Statement of Ongoing Contracts - Index
Contract Page

Statement of Ongoing Contracts - Federal Aid

Bid + CCO
$207, 026, 043
$102, 253, 535

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE H GWAY $36, 319, 606
STORM DAMAGE REPAI R $2, 500, 000
$596, 673

$348, 695, 857

10- OP7704 8

Work Comp
$105, 966, 603
$83, 517, 447
$12, 916, 196
$0

$0

$202, 400, 247

Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
10 $2, 315, 939
$2, 315, 939

Work completed this Period:
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